“"ENVIRONMENTAL PROTECTION AGENCY-
REGION III
INTERIM CONSTRUCTION INSPECTION REPORT

Name of Facility _Hapgilton Township Sanitary Sewerage Report Number __ 5
System Grant Number._ C-420916-01

Location _R, D, #4, Chambexrsburg, PA 17201 Grant Amount $4,841,020.00

Section I. General

1. Applicant __Hamilton Township Municipal Authority

2. Brief Project Description Construct gravity pipelines, force mains, and five

pumping stations to service approximately 1,500 EDU in Hamilton Township.

3. Date Visited< 20 March 1985 > Date Prior Visit _> December 1979
V

4. Status of Grant Schedule: Date Construction Start __ 11 January 1979

Original Completion Dat

(Eight Day Time Extenslon as a

Revised Completion Date result of Change Orders.)

Scheduled percent this date‘ﬁ\76z Thru 29 February 1980

Actual percent this date 88% Thru 29 February 1980

Number of EPA Payment Requests submitted and total amount _(11) $3,954,600.00

Number of payments received by applicant and total amount (10) $3,401,400.00

Actual percent complete this date by EPA payments __ Received 707

5. This inspection performed by James A, Smith, Jr., P.E., U.S.Army, Corps of Engrs,

Philadelphia District, Chambersburg Area Office, Telephone (717) 264-8012

6. Consultant Arrowood, Inc., Post Office Box 433, Chambersburg, PA 17201

7. Persons Contacted:

Name Title Employer Telephone
Mathew McAllen, Chief Inspector, Arrowood, Inc. 4 (717) 264-4540
W. L. Arrowood, President, Arrowood, Inc. (717) 263-8794
Laurie Greene, Accountant, Arrowood, Inc. (717) 263-8794
Sam Garnes, Estimator, Arrowood, Inc, (717) 263-8794
George Gerelis, Manager, Hamilton Township Municipal Authority (717) 264-2946
Al Dalberto, Project Engineer, PennDER, Harrisburg ' (717) 787-9965

Page 1 of 10



8. Contract Data:

. NTP Complete | Revised|Sched |Actual
Contract Amount * Contractor Date Date Date A % Description of Work
1 thru 4 85,142,676 .00/GERL Construction Cod1/11/79 | 7/3/80 |{7/7/80 | 76 91 Gravity and Force Main Sewers
5 Y 852,496.00[{Conewago Contractors {1/11/79 | 7/3/80 {7/7/80 76 23 Pumping Stations
TOTAL 45,995,172.00 QVERALL | 76% | 83%
Actual Earnings thru 29 February 1980 - GERL {+ $4,673,619.07
' Conewhgo -$196,/998. 67

* Includes G

rantee Appro

red Changes.

01 30 Z °8eg
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Section 11. Administration/Management

1. Daily log of construction, who keeps, is it acceptable?

Each inspector keeps a daily log, Resident Engineer maintains a master diary

(hard bound books). Resident Engineer and inspector's logs were accurate and

up—~-to-date.

2. Method of recording construction deficiencies and method of recording
correction thereof. (Show complete sequences.)

Deficiencies are generally recorded on the quantity sheets and inspector's

field books. Corrections were reported as being recorded in the field books,

also. Mr. McAllen reported that Contractors' response to date has been good.

3. How is work approved prior to payment? By whom? (for unit price items)

Mr. Arrowood reports that the Resident Engineer makes his own payment estimate,
compares this to the contractor's estimate and Iinalizes this with con-
tractor. Mr, Arrowood then submits estimate to Authority for payment.

Resident Engineer and Inspectors measure quantities for unit price items on
a dailly basis. s

How is received equipment inspected and approved prior to payment?

Equipment and materials are checked by inspectors prior to installation and

payment. Stored materials (Contract 5 only) paid at 907% of invoiced value.

No stored materials payment made for Contracts 1 thru 4.

5. Change Orders. How many - how estimated and approved prior to
comnencing work?

Ten* change orders have been approved by the Authority. Change orders for

unit price items are estimated by the Consultant, recommended to the

Authority by Mr. Arrowood and approved by the Authority. Non~unit price

items are estimated by Consultant and cost negotiated with contractor.

* Two change orders being processed by A/E.
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6. Change Order Log Grantee: Hamilton Township Municipal Auth,

qeg

01 3o % ©

Gravity Lines and Force Main . Grant No.: C-420916-01
T v o c 9 )
@] 9] [ - ~ - — Es) oM o) IERFT o] () -
[V pu] o < QO [ [ TWE, ] [s-JES ] (S ] -4 g ol [3 I ~ R 1] ~ 0
£ x sels.|g255..9°8¢8 35|35 2 el 352 gEa]| 2o . oa
83 Description an|a® Y 2jeedoncg BRIZF401H00n] =38 23321 Dewdw (T T
s e | e a0 | & JEed ag o i ls g 66wl =0 8E =88
°© = <z | & HAEZSE < QQU\: B3 S oA < il g &
Temp. conn. to EX. : 2y S =
o) 9
Boro. System near [12/2/78] Auth | Yes Yes [5/8/79 o~ | <Y +3 [/06/80| Yes |$4,668,411.00 | $457,233.00
F.nt. Hood & Commerde = 8o Q°
-
Q 0
lignment Change af 6),“ e
nt. N.Franklin St]2/28/79] Auth|Yes | Yes [5/8/79 o AV -— p/o6/80] Yes |$4,668,026.00 | $457,233.00
xt. & Commerce St Y ) -
A
1ignment Change N\," '1?"'7 "
long LR 28006 & 4/11/79] Auth | Yes Yes [5/8/794 s 1 > —= /06/80 Yes 184.665,884.00 |$457,233.00
Property Owners Kaiser o Y 'y K]
nd Shetter - . ap.
Pl |
liepment Chapge £d4/20/79] Agth | Yes Yes 9/8/79 | >° A —— _p/06/80] YeS |84,664,326,00 }$457,233,00
gol%o%glsﬁregt i? 2 = .
ar ohr Developnent A
' dooar -
Alignment Change td5/4/79 | Auth | Yes Yes [7/11/79 &°| ~Y +1 }/07/80f Yes [$4,665,081.00 |$456,938.00
hiss storm sewer = e |
hlong Route 30 g
S
Sewer Extension f0149/24/79 Auth | Yes Yes 30/10/79 n,:) ) .q, +1 [7/08/80 * $4,667,966.00 | $457,583.00
ew Dwelling off of 2R -
T-532 P
- /\q-‘ ‘\:1'\1
Sewer Extension on [10/5/79] Auth | Yes | Yes 10/10/49 2" | o3 +1 [/09/80] * $4,671,743.00 | $455,639.00
1lltop Drive = -2
.
‘/:)'\f?1
Sewer Extension foy10/8/79] Auth | Yes Yes 10/10/79 m?’Q ) N +1 p/10/80 * $4,680,039.00 | $456,145,00
ew Dwelling on 2 R
jJames Street
* Noj — Awaiting approvd4l by Fafmers Home Administjration.
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6. Change Order Log Grantee: Hamilton Township Municipal Aut

Gravity Lines and Force Mains - Pump Stations A Grant No.: C-420916-01
i T 3202 duzd el 2ol 2] 2 ] 23] s 3
g v Ayt o U v~ - o -l 3} ] — 0
& SA a3 a2 nYCzd 552 nogusy 3l DAl 20 52
9 Description oo fea jWe3 | oddoengl o|lzoolBEERl =2~ 2355 Wb D W Ul DB
ST gl |TE5|eTdoan 25| 57 Foa8] TBS| s3] =248 R
o A R <x | & HI%8l < 9 h,ﬁg S Oa< e Rl gH e
N .\) [ -
9 Bewer Extension fo10/12/7PAuth | Yes | Yes 1/16/40“}3 . xﬁy +1 p/11/80] * $4.,685,872.00 } $455,742.00
Existing Dwellings =7 77
pn Forest Road hO*
Nl R
10 stub for Existing |10/15/7BAuth | Yes | Yes |1/16/8Q.4 o - p/11/80) * $4,685,872,00 | $456,804.00
Mobile Home Park - B 7
PA 995
Pump Stations 0).0\ 10> ) .
11 JAdd Diversion 2/19/800 Auth i Yes No = ,v%(" %‘)\"’ +3 17/6/80 * $851,701.00 -
Chambers ' R R 1
q©
\) d N
Pump Stations O v
12 lAccess Road Drain-13/17/80 Auth! Yeg No - o> 1o -- {/6/80 * $852,496.00 ——=
age Pump Station #4 i E

01 30%, o8eg

* Awaiting approval by |Farmers| Home Adminifptratiqn




7.

9.

g

Construction inspection

Supervising Inspector & Employer Dennis Black

Inspectors & Employers _Lisa Hoover (Clerk), K. Shives, T. Crouse,

K. Breighner, M, McAllen (T. Nickles - paid by Authority).

Describe chain of command and efficiency of operation.

Inspectors report to Mr, Black, Resident Engineer, who reports to Mr. Arrowood,

President, Mr. Arrowood in turn reports to the Authority.

Treatment plant operation during construction. New _N/A Addition
If addition or modification, obtain past and present operational records.
Include copies of permit data or complete the below:

Permit No.Not Applicable

Permit Prior to Construction During Construction
Parameters Date ) (Date )
Infl Effl Infl Effl

NOT APPLICABLE

Plant or Unit Process Bypassing During Construction _ Not Applicable
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10, Milestone Dates:* (Repeat below for additional contracts.)

Facilities Operating Staff

Actual oaM ICR Ucs Suo
L_Contract % Milestone 7% Date Date | Date Date (Incl. Certifications)
ALL 83 507 (Draft) 45?3/7945?2179 Plant Operator: Not Applicable
80% (Final) 1253371
90% (Final) 55i;/80 Full Staff: Employed by Authority.

G. Gerellis - Administrator

J. Wingert -~ Inspector

T. Nickles -~ Inspector (on loan to Arrowood) :

J. Carr — Secretary '

—
-

* J -« Target
B - Actual




e

Section III. Interferences to job (Strikes, equipment, deliveries, etc., and

proposed resolution).

All pump stations delivered.

No other interferences reported.

Section IV, Permit Program
1. Was a Section 404 or Section 404/10 permit issued? Yes No X
2, 1If yes, does construction appear to be in compiiance with the plans and
conditions of the permit?
3. If no, is any work being performed or proposed in any waterway, wetlands,
etc.? Yes _X (give details) No
Four small stream crossings are in contract and covered by Nationwide Blanket
Permit. Construction has been completed on all crossings.
Section V. Quality of Construction
1. Test Requirements: (Repeat below for additional contracts.)
Contract: 1 thru 4 - Gravity and Force Mains
Test Final
Spec, Requirements Result Resolution ‘
07 of max. dry density by No tests since last
SHTO Method T-99 Interim:
Soil Compaction Maximum of 50U tests Ior Con- Previous Tests Ayg.
Fracts 1 thru 4, plus alternaties. 92,9% Compaction Passed.
Class A(Structural)3,000 psi mfin No test run sincg -——
Class B(Non-Struc.)2,500 psi mfin last interim.

Concrete Cylinder

Equipment

Certifications for pipe and py

le-cast manholes on fi

e at field offig

Branches and centerline of
mhanholes checked by Contractor|

No errors have been
follow-up surveys on

ncountered by
inverts.

Sewer Line Grades

Cut sheets submitted to and

Alignment checked pr]

lor to backfill.

rhecked by Inspectors, who als

b check grades daily.

Gravity Lines
Pressure Lines

Manhole i 1
: Es peeded.

[ow Pressure Air Test —-——————-f 2 failed to date. Logs Passed
ydrostatic water test @ 150 |are up-to-date & accyrate.
psi for two hours, —e——=—————- -None tested to date. —===
ati filtration Testp Spot checked for 1 filtr;tion&
assed.

Repaired where needed.

—
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Contract: S - Pumping Stations
Test Final
Spec. Requirement Result Resolytion
Nome, except Ior subgrade None encountered
replaced with fill, which is] to date.
Soil Compaction Irsmpacted to YUZ (AASHTO T=
99).
PS#l, See comments |Pending

Concrete Cylinder Class A (Structural) 3,000 kn section VIT

psi min. ) pPS#3, 7 day breaks |Pending

P ,600 psi.

Equipment

and after installation of

Operational Tests at factoryNone to date.

pumps and generators.

Sewer Line Grades

GLdVILy LIes =

Pressure Lines -

Checked by Inspectors

o problems to date,

T ProT STt T TEET
Two hr. Hydrostatic 150 psi ﬁest

None to date.

Manholes - |Exfiltration/Infiltration as
needed.
€
Con ct: /
\\\\\k ) Test Final
Spec Requirement Result Resolution

Soil Compaction

b

Concrete Cylinder

Equipment

Sewer Line Grades

O ther
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Appearance of Construction (By Contract)

2.
Concrete strength and placement in manholes to date is satis-

Concrete work
Risers are properly supported.
Contract No. 5 - Problems encountered with cold weather

See

Pipe encasements, where required,

factory.

are satisfactory.

Corrective action since taken is satisfactory.

placements on PS{#l.

Comments in Section VII.
Trenches are properly braced by trench boxes and/

Earth work Satisfactory.
or shoring. Backfill is tamped by hand wackers. Compaction test results to

date are satisfactory. Pressure-jet water compaction is used on Township
roads, and no settlement problems have resulted to date.

Electrical work None to date (pump statioms).

Form and Frame work None to date. Pre-packaged pump stations will be utilized

on Contract 5. Only foundation slab will require formwork. Of the slabs
placed to date, results are satisfactory except for slab on PSf 1, which is

awaiting final test results.

Masonry work _Only work to date has been on metering station along Commerce
Finish

Block is properly set and joints raked and accurate.

Street.
satisfactory. Pre-fabricated metal buildings will be used at pump stations

I

in lieu of masonry block structures.,
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Mechanical work None to date (pump stations). Permanent metering equipment

has been installed at boro tie-in on Commerce Street and appear to be

functioning in accordance with contract.

Pipeline construction Pipes are properly bedded and true to line and grade.

Air test results are properly documented and up~to-date. Only two sections

to date have failed and contractor has corrected both. No hydrostatic pre-

ssure tests have yet been run on force mains.

Paving and street repair See Comments in Section VII. Temporary restoration

being maintained until permanent work can begin in April.

4

3. Project Sign _ Iwo, erected at field office.

4. Federal Wage Rates Posted Yes, at contractors' field trailers.

S. General Project Maintenance and Site Conditions _ Ceneral site conditions are

satisfactory. Sites are policed daily and trenches closed up or barricaded.

Water trucks are used for mud and dust control. Traffic on State Roads is

protected by signing, pylons, and flagmen.

Section VI, Summary of Significant Construction or Management Deficiencies.

None.

Page 9 of 10



A,

o

Section VII. Brief abstract of the interim inspection. e

1. Inspection conducted at Engineer's Field Trailer and Main Office with
pe g

representatives of the Consultant, Grantee, and PennDER in attendance.

2. The construction of mainline sewers is essentially completed and no problems

are anticipated in completing all the work within the contract time. See

Attachments No. 1, 2, and 3 for establishment of substantial completion on portions

of sewers completed to date. Construction of pump stations is behind scheduled

due to delays in the shipment of pre-cast, pre-packaged station components. These

components began arriving around 1 March 1980 and work is now progressing on all

five sites. The contractor has submitted a revised schedule, and no extension of

time is anticipated as a result of these delays.
3. Twelve change orders are in various stages of processing, with ten approved by
the Authority and five approved by Farmers Home Administration and submitted to
EPA for review. Review time required by FmHA is till very long and improvements
are not presently foreseen in this matter.
4. The Grant Payment Schedule, as revised on 21 May 1979, is accurate and properly
reflects contractor's projected earnings.
5. Certified payrolls are on file and reviewed by the Engineer for the Grantee,
A check of payrolls for the period 28 February 1980 tﬁru 5 March 1980 revealed no
discrepancies.
6. The project at the present time is still experiencing problems in two areas
involving road restoration:

a. PennDOT has recently revised its requirements for the restoration of State
Highways torn-up by the sewage construction. The new specifications c¢all for full
‘and partial overlays in excess of the normal trench width restoration anticipated

(and approved by PennDOT) in the contract bid documents. To complete paving in

. 2\‘Date 20 March 1980
JAMES A. SMTTH, JR.

Chambersburg Area Engineer
Corps of Engineers

(CONT INUED)

Inspector's Signature -
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Section VIT. Brief abstract of the interim inspection (Continued).

conformance with these new regulations, the Engineer would have to issue change
orders to cover the increased cost.

b. Township roads have also been severely damaged by sewer construction,
including roads used as access by heavy construction equipment. Change orders
would be required to cover full and partial overlays to restore these roads to
originial condition.

At the present time the Engineer, at the direction of the Authority, has com-
pleted a study of all State and Township Roads to determine restoration require-
ments and costs resulting from sewage construction. It is estimated that an
additional $80,000 would be required for restoration on State roads only.

Permanent road restoration has been officially delayed until the Spring of 1980.
The results of the road survey will be used to initiate change orders to cover the
restoration work and also apply for additional EPA Grant Funding. Requirements
for additional funding were set forth in a memorandum from Mrs. Barbara D'Angelo,
EPA, Region III, dated 15 October 1979 to the Engineer. PennDER has indicated that
they will probably not participate in funding. Further action is pending review.
Meanwhile, in an attempt to reduce the impact of added construction costs; the
Consultant has requested a substitution of bituminous concrete base course for ce-
ment concrete base on some portions of state highways. (See Attachment No. 4).
This request is awaiting PennDOT review and approval.

7. A problem has been encountered recently with contractors performing work with-
out giving the Engineer advance motice, This has resulted in a non-verification
of work by the inspection staff. Notices were sent by the Engineer and the problem

was reported to have been resolved (Attachment No. 5).

(Continued)
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Section VII. Brief agbstract of the interim inspection (Continued).

8. As a result of non-notification by the contractor on Contract No. 5, Pump
Stations, the base slab for Pump Station No. 1 was not inspected during placement.
In addition, it was determined that proper cold weather placement procedures had
not been utilized and there was some question as to whether the slab was damaged
during curing.

The contractor was subsequently issued requirements for proper cold weather
placements, and the slab in question deemed unacceptable until all test results
are received (Attachment No. 6),

Since the placement of the slab for Pump Station No. 1, no further problems
have been encountered with cold weather procedures.

9. Overall resident inspection and project management at the time of this inspec-

tion are satisfactory.
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